EVERETT CITY COUNCIL AGENDA ITEM COVER SHEET

PROJECT TITLE:
Riverfront Development Briefing COUNCIL BILL #
Sanitary Sewer Lift Station Proposed Action Originating Department ~ Public Works
Improvements Project- Change Consent Contact Person Tom Fuchs
Order #5 with McClure & X Action Phone Number 425-257-8931
Sons, Inc. First Reading FOR AGENDA OF June 1, 2016
Second Reading
Third Reading
Public Hearing
Budget Advisory Initialed by:
Department Head
CAA
Council President
Location Preceding Action Attachments Department(s) Approval
Riverfront Site at Bid 3/3/15 Change Order #5 Public Works
36" Street and on Award  3/25/15
Landfill COo#1 1/22/16
CO#2 2/1/16
CO#3  4/8/16
CO#  5/9/16
Amount Budgeted $6,500,000.00 Account Number(s): UP 3597 /RD 3314
Expenditure Required $82,246.09
Budget Remaining $250,000.00
Additional Required $0.00

DETAILED SUMMARY STATEMENT:

The Riverfront Development Sanitary Sewer Lift Station Improvements Project includes construction of new
sewage Lift Station 43 (LS43) and reconstruction of existing Lift Station 33 (LS33). LS33 is located at 36th
Street and Eclipse Mill Road and L.S43 is located at the 41st Street extension and roundabout.

Change Order #5 adds money to LS33 and L.S43 force account bid items to reimburse overruns and pay for
future force account work, pays for cost differences for instrumentation changes at LS33 and LS43, approves
installation of additional electrical work at LS33 not accounted for in the plans or specifications, and
removes the drywall work at LS33 and LS43 Control Building.

RECOMMENDATION (Exact action requested of Council):

Authorize the Mayor to sign Change Order #5 with McClure & Sons, Inc. for the Riverfront Development

Sanitary Sewer Lift Station Improvements Project in the amount of $82,246.09, not including Washington
State sales tax.



CITY OF EVERETT
Change Order

Riverfront Development Sanitary Sewer Lift Station

Project Title I
mprovements

Department Public Works Construction Management
Work Order No. RD 3314-21, UP 3597-3
Contractor:

McClure & Sons, Inc.

Contract Award Dafte:

City Staff Contact:

March 25, 2015

Keith Alewine

Change Order No. 5

Change Order

Effective Date April 22, 2016

CONTRACT PRICE (exclusive of Wash. State Sales Tax)

Original contract price $5,372,126.00

Cumulative Amount of prior change orders $602,465.58

. . . $5,974,591.58
Total Contract Price including prior change orders

. $82,246.09
Amount of this Change Order
Total Contract Price including this Change Order - $6,056,837.67
CONTRACT TIME
Original Contract Duration 275 Working Days [X]
Date of Notice to Proceed May 11, 2015
Cumulative adjustment to duration by prior Change Orders 42
Adjustment to duration by this Change Order 2
New Contract Duration (including this Change Order) 319
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Project: Riverfront Development Sanitary Sewer
Lift Station Improvements

Change Order No.5

Change Order Effective Date: April 22, 2016

Contractor and City agree as follows:

1. The scope of Work shall be changed to the extent described in Exhibit A.

2. With the exception of Washington State sales tax, the amount of the change order for
the changes described in Exhibit A represents complete compensation for the changes
described in Exhibit A, including ali direct and indirect costs and impacts. The contract
price shall be adjusted as described in this Change Order.

3.  Everett Municipal Code 3.80.050 sets forth the threshold amounts below which the
Mayor or his designee is authorized to direct Contractor to perform additional work. In
calculating such threshold amounts, Washington State sales tax, if applicable to the
Work, has been considered.

4. The duration of the Contract shall be adjusted to the extent described in this Change
Order.

5. Contractor waives and releases any and all claims arising out of, or related to, this
Change Order, the work described in Exhibit A, and all work and actual or constructive
changes that occurred or began prior to the date of this Change Order, including, but
not limited to, claims for equitable adjustment of time and compensation, delay, impact,
overhead, or inefficiencies. This provision does not apply to requests for equitable
adjustment of time or price for which the Contractor timely and properly provided
notice of a differing site condition, protest, dispute, claim or Contract Claim as required
by the Contract Documents. 1f the Contract Documents establish a time period for
notice of a differing site condition, protest, dispute, claim, or Contract Claim that ends
after the date of this Change Order, but relates to work performed prior to the date of
this Change Order, then this provision does not apply if the Contractor timely and
properly submits such notice

6. This Change Order only changes the contract between Contractor and City to the
extent explicitly provided herein.

CITY _
Attest: Approved As to Form:
Mayor City Clerk City Attorney
Date: Date: Date:
Recommended By:
Construction Project Engineer (if  Engineering Department Director
Manager (if applicable) Manager (if
applicable) ‘applicable)
D ol U
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Project: Riverfront Development Sanitary Sewer
Lift Station Improvements

Change Order No.5

Change Order Effective Date: April 22, 2016

Dt
Date: ,S;f’;;z,#i e Date: Date: Date:
CONTRACTOR
) |
Y P o / ;
e i

By KX{ \} Date: 505 /1t

T J Officer

Exhibit A—Description of Changed Work
This change order # 5 adds three (3) new bid items to Schedule “A”, adds two (2} new bid items to

Schedule “B” , modifies one (1) existing bid item in Schedule “A”, and modifies one (1) existing bid
items in Schedule “B” as shown below.

Added Bid Items

Schedule “A” Bid Item # 205 — Lift Station 33 Electrical and Instrument Modifications. Add new
bid item # 205, enfitled “Lift Station 33 Electrical and Instrument Modifications” at the agreed to lump
sum price of $3,022.24, resulting in a $3,022.24 increase to the Contract price.

Schedule “A” Bid Item # 206 — Lift Station 33-Eliminate Gypsum Wallboard. Add new bid item #
206, entitled “Lift Station 33-Eliminate Gypsum Wallboard” at the agreed to cost credit of $10 300.00,
resulting in a $10,300.00 decrease to the Contract price.

Schedule “A” Bid Item # 207 — Lift Station 33 PUD Power Installation. Add new bid item # 207,
entitled “Lift Station 33 PUD Power Installation” at the agreed to lump sum price of $9,501.61,
resulting in a $9,501.61 increase to the Contract price.

Schedule “B” Bid Item # 107 — Lift Station 43 Electrical and Instrument Modifications. Add new
bid item # 107, entitled “Lift Station 43 Electrical and Instrument Modifications™ at the agreed to lump
sum price of $3,022.24, resulting in a $3,022.24 increase to the Contract price.

Schedule “B” Bid Item # 108 — Lift Station 43-Eliminate Gypsum Wallboard. Add new bid item
# 108, entitled “Lift Station 43-Eliminate Gypsum Wallboard” at the agreed to cost credit of
$3,000.00, resulting in a $3,000.00 decrease to the Contract price.

Modified Bid Items
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Project: Riverfront Development Sanitary Sewer
Lift Station Improvements

Change Order No.5

-Change Order Effective Date: April 22, 2016

Schedule “A” Bid Ttem # 22 — Force Account. Modify existing bid item # 22 entitled, “Force
Account” by adding $40,000.00 to the Contract, resulting in a $40,000.00 increase to the Contract
price.

Schedule “B” Bid Item # 104 — Force Account. Modify existing bid item # 104 entitled, “Force
Account” by adding $40,000.00 to the Contract, resulting in a $40,000 increase to the Contract price.

Exhibit B—Justification

Schedule “A” Bid Item # 205 — Lift Station 33 Electrical and Instrument Modifications.
Schedule “B” Bid Item # 107 — Lift Station 43 Electrical and Instrument Modifications.

The City of Everett directed the contractor to install different instrumentation equipment than was
required in the contract. These bid items are being added to account for costs to pay for

instrumentation equipment to be installed, minus credits to the City of Everett for materials originally
specified for this work at Lift Station 33 and 43.

Schedule “A” Bid Ttem # 206 — Lift Station 33-Eliminate Gypsum Wallboard.

Schedule “B” Bid Item # 108 — Lift Station 43-Eliminate Gypsum Wallboard.

The City of Everett directed the contractor to eliminate Gypsum Wallboard from the Contract because
it is not a necessary material for the inside of a Sewer Lift Station Structure. The Contractor 18
providing an equitable adjustment cost credit to the City of Everett for the elimination of Gypsum
Wallboard, and these bid items are being added to account for those cost credits.

Schedule “A” Bid Ttem # 207 — Lift Station 33 PUD Power Installation. Snohomish County PUD
required the installation of electrical conduit, and vaults before they would agree to provide power to
Lift Station 33. This bid item is being added to account for costs to pay for work required by PUD.

Schedule “A” Bid Item # 22 — Force Account.

Schedule “B” Bid Item # 104 — Force Account.

These bid items have overrun their plan quantities and are being modified to account for and pay for
costs incurred by the quantities overrun plus future increases to these bid items.

This Change Order # 5 results in an increase to the Contract price of $82,246.43.

Exhibit C—Contract Time

Two (2) working days are added to the Contract time resulting from Change Order # 5 to
account for additional electrical power work that was not part of the Contract.
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